
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:36 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 033 Date: 05-Dec-2012 Wednesday

Approved Date:

Shift Hours: 10:15 AM 05:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 184

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

rain in the morning then overcast and light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

December 5, 2012
Weather – rain am then overcast and calm pm

Cable Band Wrapping – South Main Span (pull machine only)

Roger’s Crew- rain in the morning and it stopped at around 1000. Ironworkers started wrapping bay pp66 to
68 at 1030. Wrapping was finished at 1145. Ironworkers started moving machine after lunch to bay pp64
to 66. Ironworkers finished moving and splice at 1345. Ironworkers wrapped for about 4ft and the s wire
ran out at 1445. Another splice was done and finished at 1608. Ironworkers then continued to wrap and
finished wrapping bay pp64 to 66 at 1645.

-Labor (Jose Avalos)– applied zinc paste at downhill pp64. Labor then moved on to pp62.

Obra’s crew – (1200 to 1430) (see Victor A’s diary for am shift and Alex S’s diary for pm shift)
Ironworkers started splicing mid bay pp56 to 58 after lunch and finished at 1315. Ironworkers then
continued wrapping. After wrapping for about 8”, ironworkers noticed a separation of the s wires.
Ironworkers then removed the 8” of s wires and did another splice at 1415.

Labor
(0700 to 1730 – 10 hours)

Ironworkers - Rogelio Ruiz, Jonathan Canites, Ryan Connors, Morris Roberson (5 hours - am only),
Bismark Hernandez
Labor - Jose Avalos
Laraine’s Hour – 2 hours OT - 0700 to 1730 (field 0700 to 1715)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 033 Date: 05-Dec-2012 Wednesday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP BISMARCK HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN CONNERIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 5.00 0.00 0.00 5.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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